COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/17/2009

ESTIMATE SUMMARY 08:32:20
CONTID: C16102 ESTIMATE NO: 0009 PROG SPEC YR:2005
PCN: 16102-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 480.( DAYS TIME ALLOW: 11/15/2( FIXED COMPLETION DAT
EJMT South Panel Replacement PERCENT TIME: 251.31 ORIG TIME ALLOW: 11/15/2( FIXED COMPLETION DAT
PROJECT NO: IM 0703-322
EJMT SOUTH TUNNEL PANEL REPLACEMENT
NAME OF ROAD: I-70
PROJECT COUNTIES: CLEAR CREEK SUMMIT
CONTRACTOR:
FLATIRON CONSTRUCTORS, INC. AND SUBSIDIARIES PAY PERIOD ENDING 11/17/2009 DATE TIME STARTED 05/09/2008
10090 I-25 FRONTAGE ROAD DATE LET 04/03/2008 DATE WORK BEGAN
DATE AWARDED 04/21/2008 DATE TIME STOPPED 08/31/2009
DATE CONTRACT EXECUTED 05/09/2008 DATE ACCEPTED 08/31/2009
LONGMONT CO 80504 303/485-4050 DATE NOTICE TO PROCEED 05/09/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 7,516,077.73 PARTICIPATING $ 0.00 $ 0.00
AWARD PROJECT AMT: $  7,401,433.81 NON-PARTICIPATING 7,516,077.73 0.00
PERCENT COMPLETE : 100.00% TOTAL EARNINGS 7,516,077.73 0.00
FUNDS AVAILABLE: $ 0.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 7,516,077.73 0.00
TOTAL CLAIMS: $ 0.00 RETAINAGE -2,000.00 109,021.51
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 7,514,077.73 109,021.51
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 7,514,077.73 109,021.51
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 109,021.51

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16102-BID ESTIMATE RUN 11/17/2009
PROJECT: IM 0703-322 ESTIMATE NO: 0009 08:32:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURE

0005 202-06520 *REMOVAL OF EXISTING WALL PANELS 1.000 1.000
LS 0.000 0.00
640,000.00000 1.000 640,000.00
0010 210-00427 RESET PIPE HANDRAILING 0.000 0.000
LF 0.000 0.00
28.00000 0.000 0.00
0015 210-00473 *RESET TV CAMERAS 2.000 2.000
EACH 0.000 0.00
2,980.00000 2.000 5,960.00
0020 210-00760 *RESET LUMINAIRE 128.000 128.000
EACH 0.000 0.00
2,610.00000 128.000 334,080.00
0025 519-01000 *EPOXY RESIN (INJECTION) 541.500 541.500
LF 0.000 0.00
100.00000 541.500 54,150.00
0030 601-21004 PRECAST WALL SEGMENT (FURNISH ONLY 3,513.000 3,513.000
SF 0.000 0.00
20.15000 3,513.000 70,786.95
0035 601-25900 *TILE-FACED PRECAST CONCRETE PANELS 203,554.000 203,554.000
SF 0.000 0.00
28.09000 203,554.000 5,717,831.86
0040 601-40100 CONCRETE ANCHOR 0.000 0.000
EACH 0.000 0.00
47.50000 0.000 0.00
0045 606-00900 GUARDRAIL (SPECIAL) 238.700 238.700
LF 0.000 0.00
260.00000 238.700 62,062.00
0050 625-00000 CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
2,000.00000 1.000 2,000.00
0055 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00

170,000.00000 1.000 170,000.00
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PCN: 16102-BID ESTIMATE RUN 11/17/2009
PROJECT : IM 0703-322 ESTIMATE NO: 0009 08:32:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURE
0060 700-70002 F/A ANTICIPATED CMO 459,206.920 459,206.920
F A 0.000 0.00
1.00000 459,206.920 459,206.92
0065 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0070 700-70011 F/A PARTNERING 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0075 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0080 700-70028 F/A ESB PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
CAT 0300 CURRENT AMT § 7,516,077.73 $ 0.00s 7,516,077.73
PROJECT TOTAL CURRENT AMT $ 7,516,077.73 § 0.00 s 7,516,077.73



